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VIA E-MAIL AND US MAIL 

Aprill, 2015 

· Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: 1st Quarter 2015 Progress Report 
LCP Chemicals, Inc. Superfund Site (USEP A ID# NJD079303020) 

Dear Mr. Gorin: 

The following progress report is· submitted on behalf of IS:?, Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02~99-2015 (hereinafter referred to as the Consent Order) issued by USEP A and as 
executed by IES on May 13, 1999. On February 4, 2014, IES requested a change in the reporting 
frequency required by the Consent Order from monthly to quarterly, and in an electronic mail 
message dated February 4, 2014, the USEPA approved of the change. This is the first quarter 
progress report, for the period from January 1 to March 31, 2015. 

A "Gantt Chart" project schedule has been provided as an attachment to past progress reports. 
However, as indicated in the progress report for August 2013, with the USEP A's approval in 
August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA), 
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of 
the Statement of Work (SOW) in the Consent Order have been met. Therefore, no specific 
future actions have been defined at this point for which a schedule can be shown. As such, a 
schedule is not included with this progress report, although if specific future actions consistent 
with the Consent Order are defined, a schedule will be added to subsequent progress reports. 

1. · Previous Actions in Compliance with the Order 

·A. The following actions were taken to comply with the Order during the previous 
reporting period: 
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• Since the specific work requirements of the Consent Order have been completed and 
approved, the only continuing work has been ongoing coordination with the 
USEP A. During this reporting period the coordination activities between Ashland 
and USEP A continued with respect to the form and content of a Consent Order or 
modification of the existing Consent Order that would govern any ongoing 
activities. 

B. The following documents were submitted to the agencies during the previous reporting 
period: 

• Quarterly progress letter report dated January 6, 2015 . 

C. The following agency approvals were received during the previous reporting period: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the 
previous reporting period: 

• None during the reporting period . 

E. Other pertinent communications with the agencies guring the previous reporting 
period: 

• Ashland, and Cornerstone on behalf of Ashland, communicated with the USEP A 
regarding a water main break in the vicinity of the site. A cornerstone representative 
visited the site on January 19, 2015, to confirm that the repair of the water main did 
not disrupt site features, in particular the closed RCRA unit. The site inspection 
verified that site conditions remain unchanged. 

2. Future Actions, Data, and Plans 
) 

A. As previously noted, with the USEP A approval of the RIR, HHRA, BERA, and FS, the 
RifFS work requirements of the Consent Order have been met, and therefore, no 
specific future actions have been defined at this point. Discussions are ongoing with the 
USEPA regarding the possibility of performing certain remedial activities, such as the 
pre-design treatability study, under an amendment to the existing Consent Order. 

B. Other information related to the progress of work: 

• None during this reporting period . 
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3. Project Schedule 

A. As noted above, there are not any work items for which a schedule is currently defined, 
and therefore, a schedule is not included with this progress report. If future work items 
consistent with the Consent Order are defined in the future, an updated schedule will be 
prepared and included with the progress report. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• The work required by the Consent Order is completed. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• The work required by the Consent Order is completed . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 
April25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEPA in a letter 
from Celeste Wills, Esq. of IES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
A. Pavelka, NJDEP 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
D. Toft,Esq. 
R. Lampkin, Ashland 
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Mr. Frank Cardiello 
USEPA Region II 

290 Broadway 0007-1866 
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